



EMJ CONSTRUCTION

December 22nd, 2016

ADDENDUM No. 4 – BP-01 INFRASTRUCTURE IMPROVEMENTS and SITEWORK

DUE DATE: **January 4th, 2017 (Change)**

TIME: 1:00 PM

PROJECT: The Outlet Shoppes at Rentschler Field
East Hartford, CT

BID

LOCATION: EMJ Construction
c/o Capital Region Development Authority
100 Columbus Boulevard
Hartford, CT 06103

Re: BP-01 INFRASTRUCTURE IMPROVEMENTS and SITEWORK

1. Revise the Bid Due Date and Time as follows:
Bid Due Date: January 4th, 2017
Time: 1:00PM
2. Incorporate the attached FA Hesketh sketch, SK-FAH-1, dated 12/21/16, into the Contract Documents.
3. Incorporate the attached BP-01 Infrastructure Improvements and Sitework Bidder Questions and Answers No.2 (16 pages), dated 12/22/16, into the Contract Documents in its entirety.
4. Incorporate the attached BP-01 Infrastructure Improvements and Sitework Exhibit B Modifications (3 pages), dated 12/22/16, into the Contract Documents in its entirety.
5. The RFI submission period has been extended to 5:00 PM, Thursday, December 30th, 2016 with Answers to be issued to all Bidders by 5:00 PM, Friday, December 31st, 2016.

Sincerely,
EMJ Construction

Steven A. Rice
Vice President of Construction

Cc: file